
ID WBS Task Name Contact Resource
Initials

16 2.3 Ability to store output at any stage on demand GG
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ

20 2.3.4 Store output from any stage: Production-level test GG JS

21 2.3.5 MILE 22: Store output from any stage of processing GG

22 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG
23 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL

24 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM

25 2.4.3 Start Prod at Stage 2: Production-level test GG JS

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

27 2.5 Error Recovery in Phased Processing GG
28 2.5.1 Error Recovery: SamGrid development/integration GG PM

29 2.5.2 Error Recovery: Production-level test GG JS

30 2.5.3 milestone: Error Recovery in Phased Processing GG

31 2.6 D0repro tools adapted to use Sam v7 request system GG
32 2.6.1 D0repro tools adaptation: First 50% implementation DW DW

33 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW

34 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG

35 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS

36 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL

39 2.6.6 D0repro tools adaptation: Production-level test GG JS

40 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG

41 2.7 Resolve how to add production paths in future GG
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

45 2.7.4 MILE 20: How to add production paths in future - resolved GG

46 2.8 Support testing v7/d0runjob/SamGrid functionality GG
47 2.8.1 Survey current understanding of testing procedures GG RDK

48 2.8.2 D0GPCI FNAL testing meeting GG

49 2.8.3 Testing responsibilities, procedures proposal GG GG

50 2.8.4 Agreement on Component and Integration testing GG GG,PL

51 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2

52 2.8.6 D0runjob sets up its own environment GG PL

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

54 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

55 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
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ID WBS Task Name Contact Resource
Initials

58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

63 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 2.10.7 Write evaluation of extensions to development GG GG

76 3.1.2 Forwarding Node Installation Doc AL
77 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ

78 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS

79 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS

80 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS

81 3.1.2.5 Fwd Node Install Doc: Approve AL AL

82 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ

83 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

380 5.2 Minimal Resource Brokering GG
381 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

398 7.1.1 EVAL: Ability to merge more than 1 stream from Reco

400 7.2.1 EVAL: Ability to run TrigSim in MC Production

402 7.3.1 EVAL: Skimming in Production

403 7.4 EVAL: Fixing

405 7.5.1 EVAL: Run raw2sim on minbias files

407 7.6.1 EVAL: Merging of reco-cert files

408 7.6.2 Stand-alone production of reco-cert output on SamGrid
409 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

411 7.7.1 EVAL: CAF Trees from Production

413 7.9 EVAL: AADST

414 7.10 EVAL: Grid Analysis

419 7.12.1 Write evaluation of requests based on generic WBS RDK RDK
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

Yes MC1 No 133 days Mon 7/9/07 Fri 1/18/08
Yes MC1 No 1 day Mon 7/9/07 Mon 7/9/07

Yes MC1 No 2 days Wed 1/9/08 Thu 1/10/08

Yes MC1 No 3 days Fri 1/11/08 Tue 1/15/08

Yes MC1 No 3 days Wed 1/16/08 Fri 1/18/08

Yes MC1 Yes 0 days Fri 1/18/08 Fri 1/18/08

Yes MC2a No 30 days Mon 7/2/07 Mon 8/13/07
Yes MC2a No 0 days Mon 7/2/07 Mon 7/2/07

Yes MC2a No 21 days Tue 7/10/07 Wed 8/8/07

Yes MC2a No 3 days Thu 8/9/07 Mon 8/13/07

Yes MC2a Yes 0 days Mon 8/13/07 Mon 8/13/07

Yes MC2js No 35 days Mon 7/2/07 Mon 8/20/07
Yes MC2js No 1 day Mon 7/2/07 Mon 7/2/07

Yes MC2js No 5 days Tue 8/14/07 Mon 8/20/07

Yes MC2js No 0 days Mon 8/20/07 Mon 8/20/07

Yes Prd7 No 102 days Mon 7/30/07 Fri 12/21/07
Yes Prd7 No 40 days Mon 7/30/07 Fri 9/21/07

Yes Prd7 No 32 days Mon 9/24/07 Tue 11/6/07

Yes Prd7 No 4 days Fri 10/12/07 Wed 10/17/07

Yes Prd7 No 10 days Mon 11/26/07 Fri 12/7/07

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

Yes Prd7 No 2 days Thu 12/20/07 Fri 12/21/07

Yes Prd7 Yes 0 days Fri 12/21/07 Fri 12/21/07

Yes MC4 No 15 days Thu 12/20/07 Tue 1/15/08
Yes MC4 No 5 days Thu 12/20/07 Fri 12/28/07

Yes MC4 No 5 days Wed 1/2/08 Tue 1/8/08

Yes MC4 No 5 days Wed 1/9/08 Tue 1/15/08

Yes MC4 Yes 0 days Tue 1/15/08 Tue 1/15/08

Yes MC3 No 66 days Wed 9/12/07 Fri 12/14/07
Yes MC3 No 6 days Wed 9/12/07 Wed 9/19/07

Yes MC3 No 1 day Thu 9/20/07 Thu 9/20/07

Yes MC3 No 12 days Mon 10/1/07 Tue 10/16/07

Yes MC3 No 8 days Wed 10/17/07 Fri 10/26/07

Yes MC3 No 4 days Tue 11/6/07 Fri 11/9/07

Yes MC3 No 6 days Mon 11/12/07 Mon 11/19/07

Yes MC3 No 10 days Mon 12/3/07 Fri 12/14/07

Yes MC3 Yes 0 days Fri 12/14/07 Fri 12/14/07

Yes MC2a No 10 days Wed 1/16/08 Wed 1/30/08
Yes MC2a No 8 days Wed 1/16/08 Mon 1/28/08

Yes MC2a No 2 days Tue 1/29/08 Wed 1/30/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGri

JS Start Prod at Stage 2
8/13 MILE 2: Start (MC) 

PM Error Recovery: SamGrid development/integration
JS Error R

8/20 milest

DW

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22
July 2007 August 2007

Page 3



D0
Request

Request
Id

Major
Milestone

Duration Start Finish

Yes MC2a No 0 days Wed 1/30/08 Wed 1/30/08

Yes MC2b No 0 days Mon 1/28/08 Mon 1/28/08

Yes No 15 days Mon 1/7/08 Mon 1/28/08

Yes Prd10 Yes 68 days Mon 7/2/07 Fri 10/5/07
Yes Prd10 No 0 days Mon 7/2/07 Mon 7/2/07

Yes Prd10 No 25 days Mon 7/16/07 Fri 8/17/07

Yes Prd10 No 5 days Mon 8/20/07 Fri 8/24/07

Yes Prd10 No 5 days Wed 9/26/07 Tue 10/2/07

Yes Prd10 No 1 day Wed 10/3/07 Wed 10/3/07

Yes Prd10 No 2 days Thu 10/4/07 Fri 10/5/07

Yes Prd10 No 0 days Fri 10/5/07 Fri 10/5/07

Yes Prd9 No 20 days Tue 11/13/07 Wed 12/12/07
Yes Prd9 No 20 days Tue 11/13/07 Wed 12/12/07

Yes Prd5 No 0 days Thu 1/31/08 Thu 1/31/08

Yes MC5 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd1 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd11 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd3 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd4 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd8 No 9 days Tue 10/23/07 Fri 11/2/07
Yes Prd8 No 9 days Tue 10/23/07 Fri 11/2/07

Yes Prd2 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd6 No 0 days Thu 1/31/08 Thu 1/31/08

Yes Prd12 No 0 days Thu 1/31/08 Thu 1/31/08

Yes No 5 days Tue 1/15/08 Tue 1/22/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node In

SS

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22
July 2007 August 2007
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id development/integration

 2: Production-level test

 Production at Stage 2 - Working

Recovery: Production-level test

tone: Error Recovery in Phased Processing

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS

RDK Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN enviro

PL D0runjob sets up its own env
DEV,PL,DW,JS

25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2
September 2007 October 2007 November 2007 Decem
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nstall Doc: Hardware prep attempt

Fwd Node Install Doc: Feed-back
DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 milestone: Fwd Node Install Doc: Completed

GG

RDK Develop WBS for implementing S/A Recocert on SamGrid

25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2
September 2007 October 2007 November 2007 Decem

Page 6



PM Store output from any stage: Describe suitable test of feature
MRQ Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test
1/18 MILE 22: Store output from any stage of processing

D0repro tools adaptation: Fix python interface to SAM request system
DW D0repro tools adaptation: Final 10% implementation
PM D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
PL D0repro tools adaptation: Adjust D0runjob to use request system

JS D0repro tools adaptation: Production-level test
12/21 MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
1/15 MILE 20: How to add production paths in future - resolved

onment

vironment

Evaluate and sign-off on test facilities and procedures
12/14 MILE 18: Support testing v7/d0runjob/SamGrid functionality

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13
ber 2007 January 2008 February 2008 March 2008
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1/30 milestone: Start Prod at Stage 2 Ready for Production Release
1/28 Start Prod via SAM Definition from Stage 3+ of Prod

GG Write evaluation of extensions to development

Minimal Resource Brokering: Evaluate, determine best course of action
1/31 EVAL: Ability to merge more than 1 stream from Reco
1/31 EVAL: Ability to run TrigSim in MC Production
1/31 EVAL: Skimming in Production
1/31 EVAL: Fixing
1/31 EVAL: Run raw2sim on minbias files
1/31 EVAL: Merging of reco-cert files

1/31 EVAL: CAF Trees from Production
1/31 EVAL: AADST
1/31 EVAL: Grid Analysis

RDK Write evaluation of requests based on generic WBS

5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13
ber 2007 January 2008 February 2008 March 2008

Page 8



Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 9

Project: D0 Grid Production Computing
Date: Thu 12/6/07


